

EXHIBIT 2

Insituform Technologies Inc.
 Reparation Costs on EBBS-Boston
 Project No. 160214
 Total Cost Summary
 March 24, 2006

	Section #	Repair Costs Phase 1	Section #	Repair Costs Phase 2	Total
<u>Phase 1 Repairs</u>					
Payroll & Burden - Write-ups	A		E		
Field Gross Payroll Report	A-1	514,240.87	E-1	190,604.44	704,845.31
Wetout Gross Payroll	A-4	24,996.59	N/A	0.00	24,996.59
Labor - Burden & Benefits	A-1 & A-4	213,196.48	E-1	65,908.36	279,104.84
Equipment and Expendable Supplies	B	417,832.49	F-1	109,479.00	527,311.49
Materials - Tube, Resin & Freight - Write-ups	C		G		
Tube & Resin - Materials	C-1	395,074.52	G-1	106,427.65	501,502.17
Subcontractors and Third Party Invoices	D		H		
Equipment Rentals	D-1	984.38	H-1	35,992.60	36,976.98
Per Diem & Lodging	D-2	66,452.49	H-2	19,988.22	86,440.71
Expendables and Supplies	D-3	92,966.81	H-3	28,843.54	121,810.35
Miscellaneous Expenses	D-4	200,950.60	H-4	157,642.67	358,593.27
Independent Testing Services	D-5	9,925.00	H-5	550.00	10,475.00
Field Office Expense	D-6	1,077.98		0.00	1,077.98
Air Travel	D-7	8,998.68	H-6	1,813.81	10,812.49
Meals	D-8	1,332.92	H-7	1,117.27	2,450.19
Subcontractors and Consultants	D-9	3,327,123.85	H-8	1,140,777.83	4,467,901.68
Close-out Costs			I	264,000.00	264,000.00
Totals		5,275,153.66		2,123,145.39	7,398,299.05